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ESTIMATE RUN 09/17/2019

ESTIMATE SUMMARY 13:34:41

CONTID: C23012         ESTIMATE NO: 0001 PROG 2005

PCN: 23012-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SPRING CREEK FIRE MITIGATION PERCENT TIME:

PROJECT NO: STRR200-257                   

SPRING CREEK FIRE MITIGATION

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 431,169.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 343,793.45 NON-PARTICIPATING 31,316.49

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -715.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.37

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.26%

399,852.96

31,316.49

31,316.49

30,600.71

$

$

$

$

0.00

31,316.49

31,316.49

0.00

31,316.49

-715.78

0.00

30,600.71

0.00

AMOUNT DUE 30,600.71 30,600.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,600.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

COSTILLA

LAS ANIMAS  

72.0 TIME ALLOW: 12/6/2019 ??:??:??

ORIG TIME ALLOW: 12/6/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

08/26/2019

09/17/2019

05/30/2019

06/06/2019

07/03/2019

07/08/2019
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PCN: 23012-BID    ESTIMATE RUN 09/17/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

1,000.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

50.00000

0015 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

250.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

16.000

CY  

100.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,000.000

LF  

5.00000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

350.00000

0035 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

517.50000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

20.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

20.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

20.00000

0055 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

16.000

HOUR

20.00000
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PCN: 23012-BID    ESTIMATE RUN 09/17/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 0.000

0.000

208-00200  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

750.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

3,500.00000

0075 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

800.00000

0080 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

150.000

LB  

2.00000

0085 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,420.000

SY  

2.50000

0090 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

150.00000

0095 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

56.000

LF  

122.00000

0100 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

8.000

EACH

10,500.00000

0105 *2 Inch Electrical Conduit (Bored) 0.000

765.000

613-00206  
 

20,196.00765.000

20,196.00

765.000

LF  

26.40000

0110 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

355.000

LF  

17.39000
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PCN: 23012-BID    ESTIMATE RUN 09/17/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

16.000

EACH

865.00000

0120 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0125 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

8.000

EACH

1,000.00000

0130 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

8.000

EACH

2,970.00000

0135 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

6.000

EACH

3,500.00000

0140 *Mobilization 0.000

0.164

626-00000  
 

7,457.240.164

7,457.24

1.000

L S 

45,471.00000

0145 *Public Information Services (Tier IV) 0.000

0.200

626-01104  
 

800.000.200

800.00

1.000

L S 

4,000.00000

0150 *Flagging 0.000

12.500

630-00000  
 

343.7512.500

343.75

400.000

HOUR

27.50000

0155 *Traffic Control Management 0.000

2.000

630-00012  
 

1,650.002.000

1,650.00

35.000

DAY 

825.00000

0160 *Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

96.252.500

96.25

24.000

EACH

38.50000

0165 *Construction Traffic Sign (Panel Size B) 0.000

13.500

630-80342  
 

668.2513.500

668.25

100.000

EACH

49.50000
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PCN: 23012-BID    ESTIMATE RUN 09/17/2019

PROJECT: STRR200-257                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:34:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

49.50000

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

220.00000

0180 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

33.00000

0185 *Traffic Cone 0.000

15.000

630-80380  
 

105.0015.000

105.00

200.000

EACH

7.00000

0190 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

4.000

EACH

7,150.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0200 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 31,316.4931,316.49429,569.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

400.00000

CAT 0.000.001,600.00CURRENT AMT0400 $ $ $

$ 31,316.4931,316.49$431,169.45$CURRENT AMTPROJECT TOTAL


